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1. Develop detailed implementation 
work plan 

Iowa Plan  January 15, 
2011 

Completed on Jan 15 ‐ Magellan 
has a very detailed work plan  

2. Develop contract amendment for 
Iowa Plan to move services within the 
Plan; including program requirements 
and PMPM and administrative payment 
methodology  

IME  May 1, 2011  IME is working with Milliman 
regarding actuarials, program 
requirements, etc. 

3. Determine whether transition 
requires a waiver amendment and/or 
state plan amendment, and request 
needed approvals from CMS 

IME  February 
2011 

IME determining the 
requirements for the Tranisition. 

4. Develop and promulgate regulatory 
changes to conform with re‐branding of 
service as behavioral health 
intervention services and move to the 
Iowa Plan, including amending 
regulations for definitions, 
reimbursement, authorization, etc. 

IME  February 
2011 

IME is drafting Administrative 
Rules.  A draft was distributed to 
the Implementation Committee 
on January 28, 2011 

5. Continue subgroup of 
Implementation Committee to be 
focused on key transition issues unique 
to group care. 

DHS/Iowa 
Plan/ 
Providers  

Ongoing  The subgroup will continue to 
review methods to fund 
residential (daily rate versus 15‐
minute rate). 

6. Develop detailed credential criteria 
that meet recommendation of the 
Transition Committee 

Iowa Plan  February 18, 
2011 

Draft credentialing criteria were 
reviewed at the January 28th  
Implementation meeting.  They 
will be finalized based on the 
input and materials will be 
distributed to current providers 
in Feb. 

7. Determine whether to amend rate 
methodology in first year of transition, 
or wait to second year. 

IME  February, 
2011 

At the Jan. 28th Implementation 
committee, the 
recommendation is to maintain 
current rates and establish a fee 
schedule Year 2. 

8. If developing new rate methodology 
to be implemented at transition, 
complete methodology.  Otherwise, 
continue to develop methodology over 
transition period, in consultation with 
the Implementation Committee 

Iowa Plan  February, 
2011 

See above 
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9. Develop a campaign, in consultation 
with the Implementation Committee, to 
rebrand as behavioral health 
intervention services and educate about 
what the change means to members, 
providers and others.  Provide initial 
notice that change is coming; that valid 
treatment plans will be honored; and 
that Iowa Plan will procure own 
network. 

Iowa Plan  February – 
June 2011 

Materials are being developed 
throughout the process.   In 
February, materials to providers 
will be distributed regarding 
credentialing.   Other key 
documents and training will be 
provided on a regular basis. 

10. Procure a behavioral health 
intervention services network within 
the Iowa Plan 

Iowa Plan  July 1, 2011  Network development will start 
in February, 2011 

11. Modify Quality Management Plan to 
include monitoring and oversight of 
behavioral health intervention services. 

Iowa Plan  February 21, 
2011 

The draft Quality Management 
Plan will be reviewed at the 
March Implementation 
Committee meeting. 

12. Develop strategy to transfer current 
service information from IME to Iowa 
Plan 

IME/Iowa 
Plan 

May 15, 2011  Strategic steps have been 
outlined and commenced to 
transition services to IA Plan. 

13. Develop training and education 
materials and sessions for members, 
LPHAs, behavioral health intervention 
services providers, and other interested 
stakeholders 

Iowa Plan  February – 
June 2011 

Training materials and sessions 
will be developed as decisions 
are made by the 
Implementation Committee. 

14. Implement services within Iowa Plan  Iowa Plan  July 1, 2011   

15. Continue to meet with 
Implementation Committee to obtain 
feedback on transition, as needed, and 
make improvements to program 

Iowa Plan  Quarterly  Monthly meetings established: 
Jan 28, Feb 24, March 24, April 
28, May 26.  Further meetings 
will be scheduled based on the 
recommendations of the 
Implementation Committee. 

 

 


